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ESMD
Mission Ops Project SDR Kudlinski Larson N/A 9/12/07 9/12/07 3/10/08 4/1/08 2/15/08 5/23/08 4/2-4/08 5/29/08 6/4/08 6/4/08 6/11/08 6/18/08 6/24/08 7/10/08 1/30/09 Need approved minutes

Ground Ops Project SDR Terek Jarvis N/A 9/12/07 9/12/07 3/5/08 9/22/08 3/18/08 2/29/08 6/3/08 7/17/08 7/22/08 6/26/08 7/10/08 7/16/08 7/31/08 8/26/08 TBD Awaiting C. Scolese signature on minutes

EVA Project SDR Adeni Copeland N/A 9/12/07 9/12/07 3/10/08 9/22/08 4/1/08 3/20/08 5/20-23/08 6/13/08 6/24/08 6/30/08 7/1/08 7/16/08 7/31/08 12/17/08 3/15/09
Awating C. Scolese signature on memo delegating KDP
authority to DPMC. Archival Date TBD

Cx Program P/SDR Cheek Chromik N/A 9/12/07 9/12/07 3/6/08 9/22/08 4/8/08 03/13/09 6/30/09 TBD TBD TBD TBD TBD TBD TBD TBD Meeting with CxP 2/13 to determine schedule.

Ares I Project PDR Norbraten Fernandez N/A 9/12/07 9/12/07 7/1/08 TBD 7/28/08 9/15/08 9/22-26/08 TBD TBD TBD TBD TBD TBD TBD TBD
Human Research Program PIR Sasaki Hamaker 3/11/08 10/8/08 10/8/08 6/19/08 10/8/08 5/7/08 7/14/08 7/28-30/08 8/15/08 9/4/08 9/5/08 9/10/08 10/7/08 11/13/08 11/18/08 1/15/09 2/1/2009

Orion Project PDR Sasaki Greathouse N/A N/A N/A 3/10/08 9/22/08 N/A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Ares V/Altair MCR Cheek Chromik 5/15/08 5/30/08 5/30/08 6/5/08 9/22/08 6/5/08 6/18/08 6/18-20/08 7/30/08 7/27/08 8/7/08 8/15/08 10/3/08 10/17/08 10/21/08 5/31/09
Mission Ops Project PDR Kudlinski Larson N/A 9/12/07 9/12/07 7/10/09 TBD 3/3/10 3/3/10 4/17-20/2010 9/22/09 5/20/10 5/20/10 6/3/10 6/10/10 6/17/10 6/24/10 7/24/10
SOMD
TDRSS Project PDR Frazier Larson 4/2/07 12/15/08 12/15/08 9/15/08 9/1/08 11/14/08 1/25/09 3/24-26/09 4/13/09 4/27/09 4/27/09 5/4/09 5/6/09 5/14/09 5/21/09 7/1/09
SMD
MSL Project SIR Calloway Greathouse N/A N/A N/A N/A 7/16/08 N/A N/A 4/22-24/08 5/9/08 11/5/08 6/6/08 4/25/08 N/A 5/28/08 6/27/08 12/31/08 Waiting on Chair to sign final report 

LDCM Project PDR Amer
Stone-Towns/  

Larson 8/1/07 11/1/07 4/15/09 4/15/09 4/15/09 6/10/09 4/15/09 7/9/09 TBD TBD TBD TBD TBD TBD TBD TBD
Juno Project PDR Chung Larson N/A N/A 6/17/08 N/A 6/17/08 4/22/08 3/31/08 5/12-15/08 6/13/08 6/16/08 6/16/08 7/8/08 6/19/08 7/15/08 8/5/08 3/31/09
GPM Project PDR Chung Jarvis 2/12/08 7/18/08 10/17/08 9/17/08 1/31/08 9/23/08 11/14/08 11/10-13/08 2/2/09 2/15/09 2/15/09 3/15/09 TBD TBD TBD TBD
SMAP MCR Kudlinski Iamsakuldacha N/A 9/18/08 N/A N/A N/A N/A 6/24/08 6/24/08 6/24/08 7/28/08 7/28/08 8/18/08 8/28/08 9/12/08 N/A 12/5/08 Need approved minutes

SMAP SRR/MDR Kudlinski Iamsakuldacha N/A 9/18/08 12/15/08 1/9/09 12/15/08 N/A 2/27/09 2/25-26/09 4/7/09 4/10/09 3/25/09 4/1/09 4/24/09 5/8/09 N/A 6/29/09
Aquarius CDR Kudlinski Bearden N/A 9/18/08 N/A N/A N/A N/A 7/21/08 7/21-24/08 8/20/08 TBD TBD TBD TBD TBD N/A TBD CDR Reporting on Hold

Aquarius SIR Kudlinski Bearden N/A 9/18/08 2/15/09 N/A 2/15/09 N/A 4/24/09 4/24-26/2009 5/24/09 5/24/09 5/24/09 5/28/09 6/2/09 6/9/09 N/A 7/9/09
RBSP PDR Davis Iamsakuldacha 2/13/08 2/15/08 2/15/08 7/16/08 10/31/08 9/25/08 9/26/08 10/14-16/08 12/1/08 11/21/08 12/9/08 12/10/08 12/11/08 12/19/08 N/A 2/28/09
SOFIA TBD Terek Greathouse TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
WISE SIR Taylor Chromik 10/1/08 11/1/08 11/1/08 11/1/08 12/1/08 N/A 11/19/08 11/19/08 12/15/08 12/15/08 1/2/09 1/15/09 1/15/09 2/1/09 N/A TBD
Kepler ORR Sparrow Stone-Towns 7/25/08 12/19/08 12/19/08 12/31/08 12/19/08 11/6/08 1/20/09 1/20-21/09 N/A 2/11/09 2/17/09 2/18/09 2/18/09 2/25/09 N/A 5/1/09
Kepler FRR Sparrow Stone-Towns 7/25/08 12/19/08 12/19/08 12/31/08 12/19/08 11/6/08 2/4/09 2/5/09 N/A 2/11/09 2/17/09 2/18/09 2/18/09 2/25/09 N/A 5/1/09
Kepler CERR Sparrow Stone-Towns 7/25/08 12/19/08 12/19/08 12/31/08 12/19/08 11/6/08 3/10/09 3/11/09 N/A TBD TBD 3/11/09 3/11/09 3/11/09 N/A 6/1/09
Kepler PLAR Sparrow Stone-Towns 7/25/08 12/19/08 12/19/08 12/31/08 12/19/08 11/6/08 5/5/09 5/5/09 N/A TBD TBD TBD TBD TBD N/A TBD
Heliophysics PIR Taylor Iamsakuldacha 10/20/08 11/28/08 12/12/08 12/12/08 12/12/08 12/16/08 1/14/09 2/10/09 3/10/09 3/10/09 4/10/09 5/9/09 5/9/09 5/9/09 5/9/09 TBD
MMS PDR Chung Chromik N/A N/A N/A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
LQP PAR Amer Chromik 12/8/08 2/9/09 3/9/09 3/9/09 3/9/09 3/9/09 3/9/09 4/13-16/09 TBD TBD TBD TBD TBD TBD TBD TBD
GRAIL PDR Adeni Greathouse 8/7/08 10/20/08 11/5/08 10/7/08 TBD 10/30/08 10/14/08 11/10-14/08 12/9/08 1/7/09 1/7/09 1/14/09 1/21/09 1/28/09 N/A 4/15/09 ToR in signature cycle
OTHER

LEGEND:
Milestones Completed
TBD - To Be Determined
Status Not Available

Chair/RM/Team Approval & ToR (3 out of 4 signatures 
complete) in approval process 

Status Date: 27 February 2009


